
SC2004 Exhibit Status



Proposed Schedule
• Exhibit ships from SLAC  7/22
• Arrive Fermilab 7/29
• Fermilab Quantum Universe

display opens 10/1
• Ship date to SC2004 10/21?
• Setup at SC2004 begins 11/5
• Gala Opening evening of 11/8
• Tear down afternoon of 11/11



Current Condition
• General paint and finish – OK
• Image Panels – OK
• Some small parts missing
• Picture support system needs work
• At least one video cable has broken
• Computers (including the kiosk ones)

and video cards are available
• Need monitors for kiosk
• Count of mounting brackets and

hardware needed



Repairs & Enhancements
• Obtain replacement parts for the picture hanging system and use a 

stronger method of installation.
• Replace bad video cables. Improve method of routing and 

connecting to PCs.
• Integrated enclosure for PCs to hide unsightly cabling.
• Sturdier method of mounting graphics to panel skins of outer ring.
• Built-in power for outer ring segments.
• Additional bracing for shipping and positioning outer ring segments.
• Create wheeled system for putting segments in crates.
• Sculpture repairs. Including a better system for the base platform 
• Better packing system.
• Laptop shelf space at central kiosk.



Things to do
• Order Power and network for show floor.
• Order or buy furniture.
• Order monitors.
• New graphics for kiosk and outer ring.
• Update computer OS and test hardware.
• Update “collision” video for outer ring monitors.
• Provide presenters with test systems.
• Order video cables and installation.
• Electrical work for power in outer ring.
• Make modifications to exhibit structure and packaging.
• Logistics of setting up for Quantum Universe at Fermilab.
• Arrange shipping for SC2004.
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